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Background 

This proposal is in response to the following changes:  
● The large and increasing experiment requests for software and computing resources, 

identified during SCPMT 
● The budget constraints faced by the Scientific Computing Division(SCD). 

 
As a result of these circumstances, the head of SCD, Panagiotis Spentzouris, has asked SDSC 
to propose a path to ramp down of the Experiment Production Operations service area/offering 
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and to plan for reassignment of the effort to existing high priority gaps in resources within the 
department. (See the scientific portfolio management team (SC PMT) report and SCD response 
here). 

Current Status 

During the past year OPOS has helped the experiments (Minos, MINERvA, NOvA, DUNE)  in 
organizing and streamlining their production workflow, improving version control, monitoring and 
debugging failure of jobs and data handling on Fermi resources, on the OSG and HEP Cloud. 
OPOS worked on providing more secure environment for production jobs submission by working 
with security group on the policy for using shared accounts and distributing service certificates. 
OPOS also contributed to requirements gathering for POMS.  
 
OPOS efforts to make  offline production for experiments  well organized, with supporting 
processes and documented procedures have increased the productivity and robustness of the 
experiment production jobs for those experiments supported.  

Revised goals based on need to ramp down OPOS 

Our goal is to have experiments continue to benefit from the past years of work of OPOS and to 
broaden benefit to all experiments supported by FIFE. We thus are adding to two thrusts made 
possible by dropping the actual jobs submission activities: 
 

● Incorporate the good practices that have been developed by OPOS into the 
“onboarding to OSG” and user support processes for all experiments supported by FIFE 
. This leverages work already started in OPOS to fill in the gaps in and improve user 
support for experiments using FIFE and the OSG.  

● Create a framework for the training, consulting and mentoring of experiment postdocs 
who are taking over the production job submissions, providing a bidirectional channel for 
the promulgation of the good practices to the experiments and continuous 
communication from experiments to FIFE user support of production activities and needs 
as they occur .  

 

Proposal for Initial Reassignment of Activities and Effort 

 
1. Extend LArSoft specific Continuous Integration (CI) Service: OPOS  (and FIFE support) 

has encountered several/many instances where experiment code being used for 
production running has bugs and problems that result in wasted computing and human 
resources. We strongly recommend that experiments improve their practices in testing 
their workflow thoroughly before submitting to production running.  Automated build and 
test of software provides feedback to experiments as soon as possible in a controlled 
environment and helps identify problems introduced by code changes, thus avoiding 
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waste of resources. As tests are built up more such issues can be found and addressed. 
The LArSoft CI framework was designed and implemented to be general and will, with 
some configuration and modifications, support other experiments in test their workflows. 
(0.3 FTE  + 1 intern/associate) 

 
2. Contribute  effort, documentation, resulting good practices  to application profiling: This 

would start with the current contributions to the memory profiling activity for MicroBooNE 
LArSoft applications and then ensure that the processes developed can be reused both 
for LArSoft applications and for other experiments. (0.3 FTE) 

 
3. Onboard all experiments to use the  Production Operations Management Service 

(POMS) developed by SCS for OPOS: Several experiments have already expressed 
interest to use POMS for production submission and troubleshooting. In addition we 
propose to increase our contributions to satisfying POMS feature and improvement 
requests as well as troubleshooting its use and providing better user documentation. (0.3 
FTE + 1 intern/associate) 

 
4. Build on the existing OPOS support tools and services to help support more efficient, 

robust job and data workflows for FIFE experiments. (0.2 FTE  + 1 intern/associate) 
 

5. Anna Mazzacane will approach the experiments to discuss how to provide a framework 
to train and mentor experiment personnel who will be submitting and tracking production 
jobs once OPOS ramps down. She will develop a plan on how this will work for both the 
experiments and the FIFE user support group and present that to Division and 
Experiment management for input and support. The goal will be to pilot the idea with one 
or two of the legacy experiments in the summer and fall of 2016. (0.5 FTE) 

6. OPOS has done significant amount of work improving NOvA production submission and 
absolutely crucial for AWS submission and monitoring. (0.05 FTE) 

(total is 1.7 FTE + 3 interns/associates) 
 

 

Organization Changes in Scientific Computing Services (SCS) Quadrant in Support of 
these Goals 

 

1. Projects 
○ Experiment Continuous Integration framework :Move project management to  the 

User Support for Distributed Computing (USDC) group and add effort; with major 
development remaining in the Scientific Data Processing Solutions (SDPS) 
Department. 

○ POMS:  Move project management and support for experiments to USDC; with 
major development and operational support remaining in SDPS. 
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2. Operation and support: 
○ Service Certificates for shared accounts handling support 
○ Extended support for  “best practice” for production job submission to be in the 

USDC group instead of OPOS. 
 

3. Groups and Personnel  
○ Transfer OPOS members  to USDC group led by Joe Boyd:  

■ Anna Mazzacane  Make Deputy head of USDC, CI  project 
management, POMS  project management and deployment. 

■ Vito Di Benedetto  CI technical contributor; Additional contributions to 
application profiling.  

■ Felipe Alba (Intern 1: leaving summer 2017)  experiments onboarding 
(GPgrid, OSG, HepCloud) ,  MINOS & Minerva ramp down 

■ Paola Buitrago (Intern 2: leaving on July 1st 2016)  POMS development, 
NOVA HEP Cloud, NOvA ramp down 

■ Taylor Propp (on call)  experiments production jobs monitoring 
■ Michele Fattoruso (Intern 3: arriving April 4th 2016, leaving spring 2017?) 

 experiments onboarding (GPgrid, OSG, HepCloud)  , POMS 
development (?) 

 
○ Transfer OSG visiting scientist to USCD group (only needed if reorganization 

happens before July) 
■ Juan Morales (leaving on July 1st)  GratiaWeb for Gratia and GRACC  

 
○ Replace Interns when they leave with associates (A23) 

■ 2016: Replace Intern 2 with A2 Associate:  CI development and CI 
experiment onboarding , documentation 

■ 2017 : Replace intern 1 with A2 Associate: Monitoring and debugging 
 

○ CMS Production team will also be moved to USDC. 
■ Jen AdelmanMcArthy 
■ Gaston, Eliana,Jorge  Interns  

Ramp Down Plan 

1. Meet with experiments that are currently are using OPOS services and brief them on the 
upcoming changes. 

2. Identify postdocs who will be responsible for running production campaigns for NOvA, 
MINOS, MINERvA, DUNE and LAriAT. 

3. Start training these postdocs to submit and troubleshoot jobs via POMS and use 
FIFEMON for monitoring. 

4. Gradually decrease OPOS involvement in job submission. Set up a deadline to 
discontinue OPOS support for each experiment.  
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5. Anna becomes POMS project manager  late Spring 2016  
6. Transfer Anna and Vito to USDC. Anna  Deputy group lead (Summer 2016) 
7. Decrease Vito’s involvement in production submission and end it by summer 2016 
8. Anna becomes CI project manager   Summer 2016  
9. Vito should be working on CI for LArSoft and other experiment by September 2016. He 

will start working CI monitoring as well. 
10. Transfer two remaining interns (Felipe and Michele) to USDC group and assign them to 

CI and monitoring program. (Summer 2016?) 
11. Train Lisa to handle all issues related to CMS visiting scientists (interviewing, visa, 

housing, etc). 
12. Transfer CMS group under USDC  
13. Hire associate for CI and Monitoring(!!!!  we need it)   late summer 2016 
14. Continue to do AWS submission until we have a robust procedure with all the checks 

and alarms (will be done by one of the visiting scientists) 
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Appendix I 

DRAFT for associate position for monitoring. 
 
 
Computing/IT Associate  
 
 
The Scientific Distributed Computing Solutions department is looking for a talented, high 
motivated and independent individual to contribute to the work program of the Scientific 
Computing Division. The department enables Fermilab experiments, projects and partners to 
carry out their science on distributed computing resources, including the Fermilab facilities, the 
Open Science Grid, private and commercial Clouds. This is an entrylevel position and will 
require learning, supporting, and expanding the next generation monitoring and accounting 
service at Fermilab.  We are monitoring and tracking jobs running on thousands of cpus and 
moving Terabytes of data at Fermilab and across the US. Customers of the tools include 
scientists, facility operators, and funding agencies. 
 
Responsibilities: 

● Installs, configures, maintains and upgrade ElasticSearch instances in support of 
scientific processing requirements. 

● Monitors instances and notify others of any issues. 
● Work with developers to test and evaluate new grid accounting and monitoring 

dashboards. 
● Assists in creating documentation for monitoring and accounting services. 
● Participates in design and development of new dashboards, probes and reports. 
● Communicates and coordinates with other people working closely on the project. 
● Interacts with end users and supporting services as needed. 

 
 
Qualifications and Essential Job Functions 

● BA,BS in Computing or equivalent experience 
● 0  2 years of experience in IT related fields 
● Excellent verbal and communication skills 
● A willingness to be challenged and learn new technology 

 

Appendix II 

Current assignments 
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Name  VO  Assignment  End of Contract  FY17 

Filipe  NOvA FD  Stage data from tape to 
dCache (monthly) 

July, 21st 2017  Transfer to the 
experiment 

    MC production (on 
demand) 

  Transfer to the 
experiment 

    Backprocessing (on 
demand)  

  Transfer to the 
experiment 

  MINERvA  MC production (on 
demand) 

  Transfer to the 
experiment 

  MINOS+  Keepup for MINOS+ 
(daily) 

  Transfer to the 
experiment 

Paola  NOvA   raw2root keepup 

(daily)  about 2K jobs, 

50K files 

July 31st, 2016  Transfer to the 
experiment 

    ND MC Reconstruction 

on AWS  on demand 

  Transfer to the 
experiment 

  All  POMS feedback    Transfer to 
USDC 

  All  AWS submission 
documentation 

  Transfer to the 
experiment 

Qiulan  NOvA  reconstruction keepup 

(daily) 400 jobs 

April 1st, 2016  Felipe first, then 
transfer to the 
experiment 

  All  Contribution to 

Monitoring: condor event 

log and dCache log 

parsing 

  Transfer  to 
USDC 
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Tyler  NOvA   Production Systems 

Monitoring (daily) 

June 30th, 2016  Transfer  to the 
experiment 

  MINERvA  OFFline systems 

monitoring (daily) 

  Transfer  to the 
experiment 

Vito  NOvA   Monitoring the memory 
and disk usage of the 
raw2root and reco 
keepup processings 
(daily) 
 

Permanent 
position 

Transfer  to the 
experiment 

    Daily monitoring and 

scan of the offsites 

accepting jobs. 

  Transfer  to 
USDC 

  All  Developing the unified 

submission tool set 

  Transfer to 
USDC 

    OPOS weekly meeting 
reports. Weekly SCS ops 
dashboard update 
 

  Transfer to 
USDC (ops 
report) 

Michele      Arrives on April 
4th, 2016 

Will pick up 
Paola’s 
assignments. 

  DUNE       

  LAriAT  raw2digit     
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